Capre sezdipprovedsiornRelease 2000/06/14 mGLHA:RDP7 8'%5Q%0Q95104400%5ﬂ& AND/OR INITIALS - SEEN BY

PERSON/UNIT NOTIFIED GROUP | I 6 /
ET EXCLUDED FROM AUTOMATI —
. . DOWNGRADING AND 2 7
- T ;{Whe" Filled In} DECLASSIFICATION 3 s UR‘F/L
— RE ODUCT'ON OF THIS COPY PROHIBITED
ADVANCE COPY D ISSUED D SLOTTED 7 A 4 2
. wnoEx: [] ves L}J NO s 0
SRR,
z CLASSIFY TO FlLFi* NO
BY: AT: l—"
i ; ]
oy L | xtred To BiE o,
DISSEM ay_ﬂ__—_(ﬂza d FILE RID [JRET. TO BRANCH [ pDesTrOY [ siG.
ACTION INFO: |

25X1A é/qs f Dmwcorv| &mmog-ﬁégﬁmgma@m@%
. P8

25X1A st cRrRET 200820z DEC 68 CiTE N 35323

2t0ect8 INSB 295

yd
25X1A 0313) /?;

393) fE
¢ LogisTics 84ig(sa) 35170)

25X1A | POVERHOUSE AND AIR CONDITIONING PROJECT PROGRESS REPORT
NCo 5.

{e  PROJECT 47 PERCENT COMPLETE AS OF 15 DEC. BUT SHOULD HAVE RECD

BEEN 99 PERCENT, WORK HAS PROGRESSED AT SCHEDULED PACEg

SINCE LAST REPORT (REF. A) WHERE REASONS FOR DELAY

WERE STATED. FAR EAST ENGINEER CONDUCTED ON-SITE
25X1A INSPECT1ON DURING WEEK OF 16 DEC.

¢o PIPING AND EQUIPMENT INSTALLATION IN CHILLER ROOM NOW

8¢ PERCENT FINISHED. |l vos CHALLENGED CONTRACTOR OGN <75
1N POTNATION
TYPE OF CHILLER PROVIDED AS BEING BELOW SPECS. “REPARY RITIN P
RUTURN
FURTHER DELAY MAY BE ENCOUNTERED IF REPLACEMENT DEMANDEDEILE

25X1A

So TRENCHES NOW BEING CUT IN OLD UPS ROOM AND ROOM CONTAINING
TWO 235 KW @ 'S, ALL TRANSFORMERS FOR NEW SUBSTATION

NOW IN PLACE AND SUBSTATION INSTALLATION ABOUT 85 PERCENT
COMPLETED,
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4, DUE TO DELAY OF NEW UPS (PARA | REF C> AND RESULTING
INABILITY TO COMPLETE POWER HOUSE PART OF CONTRACT,
TEMPORARY LINES TO BE RUN FROM NEW SUBSTATION TO

OLD SWITCHGEAR TO PROVIDE NECESSARY POWER TO OPERATE
NEW AND OLD A/C SYSTEMS SIMULTANEOUSLY FOR PHASING
IN PERIOD OF NEW SYSTEM. fLEﬁSE ADVISE CURRENT

STATUS OF NEW UPS.

2 OPENINGS IN EAST WALL OF BUILDING, PARA 2 REF. B,

ARE PROGRESSING NICELY AND ARE CAUSING LITTLE IF
ANY OPERATIONAL DISTURBANCE. FAR EAST ENGINEER, CONCURS
WITH ACTION TAKEN, AND WISHES RECORD TO SHOW THAT
DEMOLITION WAS NEVER PART OF ORIGINAL REQUIREMENT.
25X1A 6. ENGINEER | NOv REVIEWING FORTHCOMING A/C DUCT
INSTALLATIONS AND RECOMMENDING MINOR ALTERATIONS TO
COMPENSATE FOR CHANGES IN REQUIREMENTS SINCE DESIGN
CMPLETED. QUESTION ALSO RAISED RE PLACEMENT OF
SECOND AIR COOLED CONDENSER BEING UNDESIRABLY CLOSE TO
BUILDING. POSSIBILITY OF RELOCATION TO BE DISCUSSED
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